

*Health System  
PCM Clinical Information Systems Optimization Plan by Phase (Proposed)*

Phase I: System Optimization			Phase 2: Rollout & EMR Enrichment					Phase 3: Software Expansion & Upgrade				Phase 4: Stabilization		
2007			2008											
Oct-07	Nov-07	Dec-07	Jan-08	Feb-08	Mar-08	Apr-08	May-08	Jun-08	Jul-08	Aug-08	Sep-08	Oct-08	Nov-08	Dec-08
ICC Training & Go LIVE		ICC Post LIVE Support												
Order Sets, Training & Planning for Rehab & Psych		Rehab & Psychiatric Training & Go LIVE		Post LIVE										
		GYN Pre LIVE Plan		GYN LIVE										
		Order Sets, Workflow, Training & Planning for L&D and Post Partum			L&D & Post Partum Training & Go LIVE		Post LIVE							
				Nursery & Pedi Training & Plan		Nursery & Pedi Training & Go LIVE		Post LIVE						
		Develop Refresher Training & Support Materials					NICU Planning				NICU Training & Go LIVE			
Streamline Radiology, Nursing, Pharmacy & Dietary Orders in MEDITECH			Streamline Lab & Ancillary/Therapy orders		Pharmacy & Nursing Order Build for Pediatric & Neonatology							5.6 MEDITECH Upgrade		
Meditech Dictated Reports Pilot		Rollout Plan		Physician Desktop Pilot by Specialty		Rollout Plan		AOM/ IP to OP Prescriptions		Physician Documentation Planning				
Address Process Issues: IP to Outpatient, Observation Patients, PACU & Transfer Routines														
Address Nursing Process Issues with Acknowledgement of Orders & Order Management														
Esignature Plan														
Citrix Upgrade			Eccentuate Upgrade			Physician Adoption Strategies for Attendings: On Going								
Optilink & Nursing Compass Baseline & Training			Optilink & Nursing Compass Configuration, Interfaces, Training & Acuity					OptiLink Post LIVE Utilization & Evaluation						
At Your Request Implementation Plan			At Your Request Implementation & Go LIVE											
EMAR Bar Coding: Pharmacy Planning			EMAR Packaging & Bar Coding					EMAR Bar Coding Pilot on Units		Bar Coding Rollout				
Nursing Care Plans		Evaluate IATRIC Solutions											PACU Documentation	
Data Captor Ventilator Interface														
Care Evolve: Phase I MD Portal for Lab order/results			Care Evolve PII: Radiology & Path Exams			Physician Office Integration Strategies								
Plan/Implement Clinical Informatics Committee		Downtime Procedures												